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CCR No. 96-0009 Logged Date 1/5/96 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A/B Change Class |1

Title Update ECS Technical Baseline

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

210-TP-001-004

RTM Change |:| Start New Baseline

Problem

ECS Technical Baseline needs to be updated to reflect latest information for Release A
Implementation and Release B CDR.

Proposed Solution
Accept the proposed modification in the accompanying text major changed are:

1) Updated AHWGP information including SAGE 11l instrument data, addition of subsetting in
support of production, and reallocation of previous MSFC requirements to GSFC

2) Update to requirements baseline to reflect latest contract MOD and recently approved CCRs

Impact Analysis:

Organizations Affected: BOO Contracts ESO FOS M&O
QA Rel. A Rel. B Rel. IR1 [] MRS SMO Subconts
Other
Cost: None [ ] Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator J. Guzek (Signed)  J. Guzek 1/22/96
Signature Date
Office SMO Office Manager (Signed) R.E. Clinard 1/22/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R.E. Clinard 1/24/96
Signature Date
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